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EPA Contract No. EP-W-12-002, WA No. 1-01 

Task Task Description Week Total 
No. Aug 16-30 Sep6 Sep 13 Sep 20 Hours by 

Task 
1 Work Plan Preparation, Progress 58 2.5 60.5 

Reports, and Project 
Management 

2 Amended Quality Assurance 6.75 6.75 
Project Plan 

3 Summary of Comments 39 11 50 

4 Draft Response to Comments 27 45 72 

5 Final Response to Comments 0 0 

6 Revise NOx Control Costs 0 0 

7 Draft NOx Control Costs Report 0 0 

8 Final NOx Control Costs Report 0 0 

9 Travel to Review CBI (Optional) 0 0 

Total Hours by Period 130.75 58.5 0 0 189.25 

Cmnulative Hours 130.75 189.25 189.25 189.25 

Total Dollars by Period $18,437 $11,288 $ 0 $ 0 

Cmnulative Dollars $18,437 $29,725 $ 0 $ 0 

Note: The figures in this table represent the actual expenditures during the periods noted. They 
likely will not match exactly the figures reported in the monthly progress reports for the project 
because those reports include expenditures for subcontractors only after their invoices have 
cleared out accounting system. Thus, subcontractor expenses typically lag by I month in the 
monthly progress reports. 


